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ABSTRACT FOR PANEL DISCUSSION 
 
Process and Methodology for Regional Development 
 
December 2004 Tsunami provided a classic case study of the regional 
cooperation. I will discuss some of the success stories as well as failures, 
with a view to overcome them in the future. International cooperation 
with regard to funding could be cited as an example of both strength 
and weakness of the system. As at June 2006, total amount pledged was 
US$2.8 billion of which US$ 2.3 billion was allocated for 718 identified 
projects. Due to the inability of the Project Management Authorities to 
prepare project documentation, only US$ 1.2 billion were disbursed. The 
amount expended was a meager US$0.8 billion, which is less than 30% of 
total amount pledged even after 11/2 years from the tragedy. This shows 
that contrary to the common belief, funding was not the constraint for 
restoration of Tsunami damage.  It is the inadequacy of project planning 
and implementation skills and the public sector administrative system that 
have caused the delay. 
 
As for the success stories; the tourist industry could be cited, where the 
complete restoration happened within six months period using private 
funding and own reconstruction efforts. The fishing industry where 70% of 
the fleet damage was restored using donor funds with project 
management help from the Postgraduate Institute of Management and 
boat building skills provided by foreign experts. Restoration of drinking 
water was done at several stages. Originally there were large amount of 
bottled water flown into the country and was produced by local soft drink 
manufacturers.  During the second stage, many companies that are 
developing membrane filters for extracting potable water from saline 
water installed their machinery in various affected locations. While 
providing drinking water to the population, those developers were able to 
test their plant and machinery at the field level. As a permanent solution 
nearly 700,000 shallow dug wells were cleaned using pumps provided by 
the foreign parties. International Water Management Institute whose 
headquarters is located in Colombo provided valuable assistance by 
providing expert knowledge by determining the pumping intensity to 
avoid the disturbance of fresh ground water aquifers.  
 
Sri Lanka, which is a part to the global network of seismic information 
systems, has its own seismic monitoring location in Pallekele.  Although the 
occurrence of the earthquake was known to international community 
within fifteen minutes, using the signals generated by the seismic 
monitoring stations, the system failed to inform the coastal population in 
Sri Lanka who were hit by Tsunami only after 21/2 hours of the earthquake.    
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This was partly due to non-availability of Tsunami detecting device in the 
Indian Ocean. Even then, the Tsunami was known after it hit Banda Ache 
of Indonesia. However, there was no focal point in Sri Lanka or India to 
communicate such information. Even if they communicated, there was 
no mechanism to disseminate same to the masses. Even if it was 
disseminated to the masses they would not have taken it seriously or they 
would not have known how to react in such a situation in the absence of 
a proper preparedness. 
 
The major engineering activities however were attended to with 
international experts and local experts working in unison to restore railway, 
bridges, electricity, health facilities, telecommunication, etc. Above is a 
brief discussion of some of the major areas where regional cooperation 
has worked very successfully but also has failed due to the inability of the 
receiving countries in making use of such cooperation. 
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